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BUILDING STRONG® 

Significant Issues 
  PDRs–  

 Southwest Regional Barracks MATOC 

 Protest filed by Sundt Construction 18 MAR 2011 

 SWF is proceeding with Phase II of the solicitation in spite to the protest 

 COSMB-  
 26-28 April 

 BIM  

 Post Occupancy Reviews 

 Energy 

 Standards Under Development 

 AIT Brigade Headquarters - design scheduled 30% by 30 Sep 

 Central Issue Facility (CIF) - design scheduled 30% by 30 Sep 

 General Purpose Warehouse (GPW) – FDT kick-off Mid - May 

 UEPH - (9 Nov 2010 criteria) – awaiting user survey schedule approval from 

the FDT 

 SWF - COS Aviation Training- Phase 2 

 Tentatively - 5/6 April 

 
 



BUILDING STRONG® 

Significant Issues 
  

 SWF - COS Updating TI-800-01 

 Updates to the Energy and UEPH sections 

 SWF and HNC Energy Partnership  
 SWD, SWF and HNC team members scheduled to meet on 19 April to further 

develop energy partnership roles 

 Develop/Enhance execution of the national energy initiatives 

 Ft. Polk UEPH Waiver PN60130  

 FDT review of the Ft. Polk waiver scheduled for 12 April. 

 ACSIM Co-Chair for UEPH will lead conf. call 

 SWF has provided research for UEPH configurations and costs information 

per the request of the FDT 

 Publics Works Digest – May June edition 

 SWF submitted an article on the Simplified Total Energy Program (S.T.E.P.) 

to SWD  

 S.T.E.P. is formerly known as the Energy Calculator 

 

 

 



BUILDING STRONG® 

ECSO Support 
 

 Developing 12 scopes of work for Customs & Border 

Protection facilities 

► Includes D-B RFP for a Detroit Border Patrol Station 

• Renovation of existing 5 story building 

• One of the Detroit Commander's top 10 

 

 Completing 11 Design Reviews of CBP projects nationwide 

 
 

 



BUILDING STRONG® 

 PN 68721, AIT Complex 1, Phase 2  
 December 2009- Design charrette 

 25 August-          Original design due date 

 15 September-    Identified exterior design inconsistencies 

 15 October-         Original Design due date (due to HVAC modifications) 

 6 December-        HVAC & exterior design modified 

 15 December-      Additional exterior design issues identified 

 19 January-          Design completed 

 15 February-        Project advertised by SWF 

  10/11 March-  Source Selection Board conducted (appears to be awardable) 
 

 

 PN 69267, Training Barracks (BCT III, Phase 2) 
 22 February-        Design charrette conducted (agreed to update & award previous project) 

 19 May-                SWF/LRL receive partial 60% designs 

 2 September-       Project Review Conference- not received all drawings/specs 

 18 February-        Source Selection Evaluation Board complete 

  11 March-    Receive Office of Council approval 

  14 March-    Anticipate Award (if funding available)! 
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Ft. Leonard Wood Projects 
(Project Status) 



BUILDING STRONG® 

 Southeast Region  
 MATOC (UR)- Bks., Primarily Ft. Benning, approx. $400M, award 31 Mar. 2011 12 May 2011 

 MATOC (UR)- Bks., Primarily Ft. Jackson, approx. $450M, award 31 Mar. 2011 25 April 2011 

 Southwest Region 
 MATOC (UR)- Bks., Primarily Ft. Bliss, approx. $400M, award 31 Mar. 2011 4 May 2011 

 MATOC (UR)- Bks., Primarily Ft. Polk, approx. $410M, not adv., award 30 Dec. 2011 

 Northwest Region 
 MATOC (UR)- Bks., Primarily Ft. Leonard Wood, approx. $410M, not adv., FY 13 Seed  

 MATOC (UR)- Bks., Primarily Ft. Lewis,  approx. $400M, not adv., award 30 Dec. 2011 

 Northeast Region 
 No specific contract requirements 

 Warehouse & Administrative 

 MATOC (SB)- Primarily Georgia, approx. $85M, award 31 Mar. 2011 6 May 2011 

 MATOC (SB)- Eastern United States, $150M, not adv., award 30 Dec. 2011 

 MATOC (SB)- Western United States, $250M, award 31 Mar. 2011 6 May 2011 

 Starship Renovations 

 MATOC (SB)- 3 locations, approx. $480M, scheduled 4th qtr award 

 

 
6 

Current/Future SWF Contracts 
FY12 to FY16  (approx. $2.6B) 


